
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/03/2005

ESTIMATE SUMMARY 08:33:12

CONTID: C14708 ESTIMATE NO: 0006 PROG 2002

PCN: 14708-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: N & S of Boulder PERCENT TIME:

PROJECT NO: NH 0361-076

US 36: N & S of Boulder

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/10/2004 DATE TIME STARTED 07/11/2004

14802 W. 44TH AVE. DATE LET 06/10/2004 DATE WORK BEGAN

DATE AWARDED 06/18/2004 DATE TIME STOPPED 12/13/2004

DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED 12/13/2004

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 07/11/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,524,784.07 PARTICIPATING $ $ 39,715.51

AWARD PROJECT AMT: 2,657,256.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -115.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

70.0 TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS66

90.54%

238,760.20

39,715.51

39,715.51

39,599.98

$

$

$

$

2,286,023.87

0.00

2,286,023.87

0.00

2,286,023.87

-24,622.49

0.00

2,261,401.38

0.00

AMOUNT DUE 2,261,401.38 39,599.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,599.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 138.000 58.000

EACH 80.000 208.00

2.60000 138.000 358.80

202-00090

0010 *REMOVAL OF SIDEWALK 37.000 37.000

SY 0.000 0.00

9.00000 37.000 333.00

202-00200

0015 *REMOVAL OF CURB AND GUTTER 269.000 269.000

LF 0.000 0.00

5.30000 269.000 1,425.70

202-00203

0020 *REMOVAL OF CONCRETE CURB RAMP 85.000 85.000

SY 0.000 0.00

10.50000 85.000 892.50

202-00206

0025 *REMOVAL OF CONCRETE PAVEMENT 80.000 0.000

SY 0.000 0.00

28.40000 0.000 0.00

202-00210

0027 REM ASPHALT MAT ASPHLAT MAT REMOVAL SEPT. MCR LINE 1 215.000 215.000

SY 0.000 0.00

4.00000 215.000 860.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 150,522.000 150,522.000

SY 0.000 0.00

1.10000 150,522.000 165,574.20

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 695.000 312.000

SF 383.000 497.90

1.30000 695.000 903.50

202-00250

0040 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

10.50000 3.000 31.50

202-00810

0045 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

5.30000 0.000 0.00

202-00821

0050 *REMOVAL OF TRAFFIC SIGNAL FACE 16.000 16.000

EACH 0.000 0.00

68.40000 16.000 1,094.40

202-00830
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF GUARDRAIL TYPE 3 848.000 848.000

LF 0.000 0.00

3.10000 848.000 2,628.80

202-01130

0060 *REMOVAL OF END ANCHORAGE 10.000 8.000

EACH 2.000 322.60

161.30000 10.000 1,613.00

202-01300

0065 CLEAN CULVERT 35.000 35.000

EACH 0.000 0.00

357.40000 35.000 12,509.00

202-04002

0069 BACKHOE MCR LINE #2 36.000 36.000

HOUR 0.000 0.00

100.00000 36.000 3,600.00

203-01510

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 350.000 210.000

CY 0.000 0.00

29.30000 210.000 6,153.00

203-00060

0075 BLADING 30.000 4.500

HOUR 16.000 1,734.40

108.40000 20.500 2,222.20

203-01500

0080 SILT FENCE 365.000 365.000

LF 0.000 0.00

1.80000 365.000 657.00

208-00020

0085 *CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

368.40000 0.000 0.00

208-00045

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 2.000

EACH 2.000 157.80

78.90000 4.000 315.60

210-00011

0095 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 1.000

EACH 3.000 615.60

205.20000 4.000 820.80

210-00013

0100 *RESET GROUND SIGN 3.000 0.000

EACH 3.000 312.60

104.20000 3.000 312.60

210-00810
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 2.000 115.80

57.90000 2.000 115.80

210-00860

0110 *RESET GUARDRAIL TYPE 3 1,066.000 1,066.000

LF -128.000 -2,176.00

17.00000 938.000 15,946.00

210-01130

0115 *SEEDING (NATIVE) 0.400 0.100

ACRE 0.000 0.00

763.90000 0.100 76.39

212-00006

0120 *SOIL PREPARATION (SPECIAL) 0.400 0.100

ACRE 0.000 0.00

3,210.20000 0.100 321.02

212-00047

0125 *MULCHING (WEED FREE HAY) 0.400 0.100

ACRE 0.000 0.00

842.00000 0.100 84.20

213-00002

0130 *MULCH TACKIFIER 0.000 0.000

LB 0.000 0.00

3.40000 0.000 0.00

213-00061

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.40000 0.000 0.00

216-00041

0140 AGGREGATE BASE COURSE (CLASS 6) 1,513.000 1,179.000

CY 0.000 0.00

20.40000 1,179.000 24,051.60

304-06007

0145 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 400.000 173.550

TON 0.000 0.00

93.40000 173.550 16,209.57

403-00720

0150 STONE MASTIC ASPHALT 16,811.480 16,811.480

TON 0.000 0.00

46.20000 16,811.480 776,690.38

403-09110

0152 HBP (GR S-FINES)(75)(PG 58-28) CMO #2 LEVELING COURSE 1,824.700 1,824.700

TON 0.000 0.00

34.11000 1,824.700 62,240.52

403-35721
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 4,773.580 4,773.580

TON 0.000 0.00

35.50000 4,773.580 169,462.09

403-33821

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 16,000.000 14,067.910

TON 0.000 0.00

39.40000 14,067.910 554,275.65

403-33851

0165 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 22,580.000 22,580.000

LF 0.000 0.00

1.70000 22,580.000 38,386.00

412-14000

0170 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 370.000 370.000

LF 0.000 0.00

3.60000 370.000 1,332.00

412-15000

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 707.000 707.000

LF 0.000 0.00

18.00000 707.000 12,726.00

606-00301

0180 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

534.00000 4.000 2,136.00

606-01340

0185 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,021.10000 2.000 2,042.20

606-01370

0190 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

605.70000 2.000 1,211.40

606-01380

0195 *TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

663.00000 4.000 2,652.00

606-01395

0200 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,793.70000 1.000 1,793.70

606-02003

0205 *END ANCHORAGE (FLARED) 5.000 3.000

EACH 2.000 2,695.40

1,347.70000 5.000 6,738.50

606-02005
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *FENCE (PLASTIC) 300.000 0.000

LF 0.000 0.00

3.40000 0.000 0.00

607-11525

0215 *CONCRETE SIDEWALK 118.000 114.000

SY 4.000 147.20

36.80000 118.000 4,342.40

608-00000

0220 *CONCRETE CURB RAMP 120.000 118.000

SY 2.000 126.40

63.20000 120.000 7,584.00

608-00010

0225 *TRUNCATED DOMES 300.000 300.000

SF 0.000 0.00

9.50000 300.000 2,850.00

608-00015

0230 *CURB AND GUTTER TYPE 2 (SECTION I-B) 197.000 197.000

LF 0.000 0.00

22.10000 197.000 4,353.70

609-21010

0235 *GUTTER (SPECIAL) 154.000 154.000

LF 0.000 0.00

12.60000 154.000 1,940.40

609-23000

0240 *CURB (SPECIAL) 129.000 74.000

LF 0.000 0.00

21.10000 74.000 1,561.40

609-71000

0245 *MEDIAN COVER MATERIAL (CONCRETE) 309.000 113.000

SF 0.000 0.00

4.20000 113.000 474.60

610-00030

0250 *DELINEATOR (TYPE I) 154.000 61.000

EACH 93.000 883.50

9.50000 154.000 1,463.00

612-00001

0255 *DELINEATOR (TYPE II) 154.000 62.000

EACH 92.000 966.00

10.50000 154.000 1,617.00

612-00002

0260 *DELINEATOR (TYPE III) 13.000 6.000

EACH 7.000 81.20

11.60000 13.000 150.80

612-00003
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *SIGN PANEL (CLASS I) 36.000 36.000

SF 0.000 0.00

9.50000 36.000 342.00

614-00011

0270 *SIGN PANEL (CLASS II) 44.000 31.000

SF 13.000 178.10

13.70000 44.000 602.80

614-00012

0275 *STEEL SIGN POST (2 INCH ROUND) 36.000 36.000

LF 0.000 0.00

9.70000 36.000 349.20

614-01502

0280 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 48.000 24.000

LF 0.000 0.00

22.10000 24.000 530.40

614-01582

0285 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000

EACH 0.000 0.00

689.40000 12.000 8,272.80

614-70336

0290 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,032.50000 2.000 2,065.00

614-70560

0293 F/A SIGNAL VIDEO CAMERA MCR 3,704.000 0.000

F A 3,704.000 3,704.00

1.00000 3,704.000 3,704.00

700-70034

0295 *LOOP DETECTOR WIRE 1,160.000 1,050.000

LF 0.000 0.00

2.30000 1,050.000 2,415.00

614-72875

0300 IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

2,575.60000 2.000 5,151.20

614-85001

0305 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000

EACH 0.000 0.00

5,682.70000 2.000 11,365.40

614-85005

0310 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,251.70000 1.000 10,251.70

625-00000
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

51,578.70000 1.000 51,578.70

626-00000

0320 *EPOXY PAVEMENT MARKING 504.000 283.000

GAL 173.000 14,566.60

84.20000 456.000 38,395.20

627-00005

0325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 550.000 0.000

SF 0.000 0.00

9.60000 0.000 0.00

627-03000

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

810.000 810.000

SF 0.000 0.00

14.70000 810.000 11,907.00

627-30405

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,441.000 760.000

SF 681.000 6,469.50

9.50000 1,441.000 13,689.50

627-30410

0340 *FLAGGING 1,190.500 1,190.500

HOUR 0.000 0.00

22.10000 1,190.500 26,310.05

630-00000

0345 *TRAFFIC CONTROL INSPECTION 69.000 55.000

DAY 14.000 589.40

42.10000 69.000 2,904.90

630-00007

0350 *TRAFFIC CONTROL MANAGEMENT 73.000 70.000

DAY 3.000 1,184.10

394.70000 73.000 28,813.10

630-00012

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000

EACH 8.000 252.80

31.60000 8.000 252.80

630-80341

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 70.200

EACH 8.800 556.16

63.20000 79.000 4,992.80

630-80342

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400

EACH 0.600 56.82

94.70000 6.000 568.20

630-80343
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 368.40

1,842.00000 2.000 3,684.00

630-80355

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 84.20

421.00000 2.000 842.00

630-80358

0380 *DRUM CHANNELIZING DEVICE 20.000 18.000

EACH 2.000 42.20

21.10000 20.000 422.00

630-80360

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.400 10.52

26.30000 4.000 105.20

630-80363

0390 *CONCRETE BARRIER (TEMPORARY) 990.000 810.000

LF 150.000 2,370.00

15.80000 960.000 15,168.00

630-80370

0395 *TRAFFIC CONE 300.000 256.500

EACH 28.500 330.60

11.60000 285.000 3,306.00

630-80380

0400 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0405 F/A ASPHALT PAVEMENT INCENTIVE 19,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0410 F/A OJT COLORADO TRAINING PROGRAM 2,024.400 0.000

F A 2,024.400 2,024.40

1.00000 2,024.400 2,024.40

700-70022

0415 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 527.190 527.19

1.00000 527.190 527.19

700-70023

0420 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A INSTALL INSTALL WEATHER PUCK 5,045.380 5,045.380

F A -287.880 -287.88

1.00000 4,757.500 4,757.50

700-70110

0430 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $39,715.51 2,172,431.96CURRENT AMT 2,410,794.36 $$

CAT NO0300 E-15-AC 

0435 *REMOVAL OF BRIDGE RAILING 94.000 94.000

LF 0.000 0.00

12.60000 94.000 1,184.40

202-00425

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

6,315.20000 1.000 6,315.20

202-00495

0445 *CONCRETE CLASS D (BRIDGE) 22.000 22.000

CY 0.000 0.00

894.70000 22.000 19,683.40

601-03040

0450 *REINFORCING STEEL (EPOXY COATED) 7,975.000 7,975.000

LB 0.000 0.00

1.10000 7,975.000 8,772.50

602-00020

0455 *BRIDGE RAIL TYPE 10M (SPECIAL) 90.000 90.000

LF 0.000 0.00

73.90000 90.000 6,651.00

606-11032

CAT 0300 $0.00 42,606.50CURRENT AMT 42,606.50 $$

CAT NO0301 E-16-FD 

0460 *REMOVAL OF EXPANSION DEVICE 183.000 183.000

LF 0.000 0.00

57.90000 183.000 10,595.70

202-00504

0465 *BRIDGE EXPANSION DEVICE (0-2 INCH) 183.000 183.000

LF 0.000 0.00

105.30000 183.000 19,269.90

518-01002

CAT 0301 $0.00 29,865.60CURRENT AMT 29,865.60 $$
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PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 D-15-B 

0470 *REMOVAL OF EXPANSION DEVICE 63.000 63.000

LF 0.000 0.00

57.90000 63.000 3,647.70

202-00504

0475 *BRIDGE EXPANSION DEVICE (0-2 INCH) 63.000 63.000

LF 0.000 0.00

105.30000 63.000 6,633.90

518-01002

CAT 0302 $0.00 10,281.60CURRENT AMT 10,281.60 $$

CAT NO0303 E-16-FB 

0447 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONC. CL D -3,993.790 -3,993.790

DOL 0.000 0.00

1.00000 -3,993.790 -3,993.79

900-00006

0480 *REMOVAL OF GUARDRAIL TYPE 3 491.000 491.000

LF 0.000 0.00

3.10000 491.000 1,522.10

202-01130

0485 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

161.30000 3.000 483.90

202-01300

0490 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF 0.000 0.00

18.00000 25.000 450.00

606-00301

0495 *GUARDRAIL TYPE 7 (SPECIAL) 244.000 244.000

LF 0.000 0.00

102.30000 244.000 24,961.20

606-00705

0500 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

534.00000 2.000 1,068.00

606-01340

0505 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,021.10000 2.000 2,042.20

606-01370

0510 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

605.70000 2.000 1,211.40

606-01380



CONTID: C14708 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14708-BID ESTIMATE RUN 02/03/2005

PROJECT: NH 0361-076 ESTIMATE NO: 0006 08:33:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 E-16-FB 

0515 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,347.70000 2.000 2,695.40

606-02005

CAT 0303 $0.00 30,440.41CURRENT AMT 30,440.41 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

4,182.50000 0.000 0.00

620-00012

0525 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

397.80000 1.000 397.80

620-00020

CAT 0400 $0.00 397.80CURRENT AMT 795.60 $$

PROJECT TOTAL 39,715.51 $ 2,286,023.87CURRENT AMT 2,524,784.07 $$


